
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 North Carolina

uu   ARMY - FORT BRAGG / NC421402012100

Finalize RFIs at OUs 4,5,6,SWMU(4&18)and bring SWMUs
3,5,7,30,31 and AOC B,E,F to NFS closure. Complete RFI 
work at OUs 4,begin CMS at SWMU 8,9,12, 102,2&14 sites. 
Request for removal of OUs 7, 8, 9, and 10 from IRP 
program.

Progress Planned for FY99-FY00

Completed RFIs at OU4 (SWMUs 63,69, and AOCs  G), 
OU5 (S WMUs 1 AND 77) and OU 6 (SWMUs 16, 86, 88, 
AOCs C and D).  Monitoring wells were installed and soil 
and GW samples were collected and analyzed.

Progress in FY98

Investigation

Interim Actions

$9,799 $427 $540 $0Sites with Response Complete 33 FUND

FY99-2007** $12,443

5

0

Design

RA-C

RA-O (LTO)

LTM

33 09

1(1) 0(0)

0

0 0

0

9

$0 $0 $0 $0

$337 $187 $85

FUND

FUND4

1

$0

$2,663 $0 $0 $900

$0 $0 $75 $200

Total $12,869 $614 $700 $1,100

FY01 $812

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 0

Low 0

Not Evaluated 0

0Not Required

42Total Number of Sites

0 0 0 $70 $0 $0 $0 FY04 $964

FY03 $943

FY02 $825

FY05 $919

uu   ARMY - MILITARY OCEAN TERMINAL,SUNNY POINT / NC421352138600

Officially close Fire Fighter Training Area as a site.  
Complete RA at Lumber Yard and close site.  Begin 
monitoring at Diesel Fueling Area.   Begin Site Investigation 
at Locomotive Shop.                                                               

Progress Planned for FY99-FY00

Completed Comprehensive Site Assessments (CSAs) and 
Corrective Action Plans (CAPs) for the Lumberyard, Fire 
Fighter Training Area and Diesel Fueling Area.  Response  
completed for Fire Fighter Training Area.  Contract  awarded
for RA  at Lumber Yard.

Progress in FY98

Investigation

Interim Actions

$241 $0 $110 $0Sites with Response Complete 14 TECH

FY99-2001** $1,776

1

0

Design

RA-C

RA-O (LTO)

LTM

16 02

1(2) 0(0)

3

2 0

1

4

$0 $0 $0 $0

$0 $0 $0CONT

TECH

2

1

$17

$680 $0 $0 $0

$0 $0 $0 $30

Total $921 $0 $110 $78

FY01 $528

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 4

Not Evaluated 0

0Not Required

18Total Number of Sites

0 0 0 $0 $0 $0 $31 FY04 $135

FY03 $125

FY02 $122

FY05 $130

uu   NAVY - CAMP LEJEUNE MARINE CORPS BASE / NC417302258000

Refer to page A-28.

Progress Planned for FY99-FY00

Refer to page A-28.

Progress in FY98

Investigation

Interim Actions

$34,918 $1,270 $92 $148Sites with Response Complete 122

FY99-2038** $133,630

6

0

Design

RA-C

RA-O (LTO)

LTM

152 024

13(14) 12(13)

42

28 10

24

12

$4,472 $120 $744 $0

$4,012 $437 $5569

30

$0

$24,875 $5,698 $222 $1,583

$1,378 $527 $1,100 $1,286

Total $72,512 $8,739 $5,586 $5,953

FY01 $7,696

-Relative Risk 
Category

High

Sites in 
Progress

20

Medium 2

Low 11

Not Evaluated 0

21Not Required

176Total Number of Sites

NPL

1 21 15 $2,857 $687 $2,872 $2,936 FY04 $5,609

FY03 $5,506

FY02 $6,264

FY05 $5,062

uu   NAVY - CHERRY POINT MARINE CORPS AIR STATION / NC417302726100

Refer to page A-35.

Progress Planned for FY99-FY00

Refer to page A-35.

Progress in FY98

Investigation

Interim Actions

$15,102 $1,190 $464 $681Sites with Response Complete 35

FY99-2022** $79,304

2

1

Design

RA-C

RA-O (LTO)

LTM

58 328

22(24) 2(4)

31

15 13

14

19

$3,847 $8 $0 $280

$6,780 $19 $28112

38

$0

$17,471 $2,904 $1,035 $1,210

$610 $416 $883 $699

Total $47,801 $6,773 $5,032 $5,360

FY01 $4,252

-Relative Risk 
Category

High

Sites in 
Progress

19

Medium 10

Low 9

Not Evaluated 1

15Not Required

89Total Number of Sites

NPL

0 15 18 $3,991 $2,236 $2,369 $2,490 FY04 $4,749

FY03 $4,296

FY02 $4,348

FY05 $2,906

B-1-118*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites
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 North Carolina

uu   AIR FORCE - POPE AIR FORCE BASE / NC457212447500

For FY97/98, continue LTM and LTO for 3 sites and IRA for
SS07.  Modify IRA at ST08.  Start RI for 8 new sites and 
RDs for 10 sites.

Progress Planned for FY99-FY00

Continued RI/FS for original 9 sites. Started an IRA for 
SS07 using presumptive remedy.  Continued second year of 
LTM for 4 sites and LTO for 3 sites.

Progress in FY98

Investigation

Interim Actions

$5,468 $67 $64 $50Sites with Response Complete 0 FUND

FY99-2012** $12,156

0

0

Design

RA-C

RA-O (LTO)

LTM

0 017

3(7) 3(4)

0

0 0

0

13

$2,177 $660 $201 $111

$194 $26 $0

TECH

TECH

REG

13

7

$653

$317 $0 $0 $0

$55 $0 $0 $30

Total $8,461 $753 $265 $874

FY01 $2,581

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 4

Low 3

Not Evaluated 0

0Not Required

17Total Number of Sites

RAB

0 0 12 $250 $0 $0 $30 FY04 $2,922

FY03 $2,762

FY02 $1,780

FY05 $213

uu   AIR FORCE - SEYMOUR JOHNSON AIR FORCE BASE / NC457212447400

FY97:  Continue LTO at sites 1,2,3,4,5, & 12; award IRA at 
SS-31 and 3 LTMs at NFA sites (and gain site closure).  
FY98: 4 LTOs, RD/RA at OT-29, and RD/RA at SS-31.

Progress Planned for FY99-FY00

FY96: Awarded RA & LTO at ST-1, SD-2, SS-4, ST-5, & 
SS-12; awarded IRA at OT-29 & a 13 site LTM at NFA sites.
Currently have 15 sites response complete, 7 in cleanup, and
9 under investigation.

Progress in FY98

Investigation

Interim Actions

$3,140 $797 $0 $0Sites with Response Complete 8

FY99-2010** $14,016

0

0

Design

RA-C

RA-O (LTO)

LTM

27 04

1(1) 2(2)

5

5 0

13

5

$1,671 $87 $0 $0

$663 $0 $0

TECH

CONT

4

2

$222

$3,766 $0 $0 $0

$571 $0 $270 $0

Total $10,452 $1,087 $948 $715

FY01 $1,014

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 2

Not Evaluated 0

18Not Required

31Total Number of Sites

RAB

0 5 4 $641 $203 $678 $493 FY04 $1,425

FY03 $1,189

FY02 $1,197

FY05 $1,718

uu   FORMERLY USED DEFENSE SITES - CHARLOTTE NAV AMM DEPO / NC49799F490000

HTRW- Additional field work stages (aquifer testing, plume 
delineation wells, investigation waste disposal, etc.) will be 
completed, then a Phase II RI Report will be completed and 
submitted for regulatory review.

Progress Planned for FY99-FY00

Completed >20 right of entry actions and initial field work 
stage, then delayed while key property owner completed 
major construction.  Resumed next field work stage at end 
of FY and awarded mod for replacement wells necessary 
due to construction.

Progress in FY98

Investigation

Interim Actions

$1,154 $33 $60 $985Sites with Response Complete 2

FY99-2012** $3,002

0

0

Design

RA-C

RA-O (LTO)

LTM

3 01

0(0) 0(0)

0

1 1

0

1

$0 $0 $0 $0

$0 $0 $01

1

$0

$3 $0 $0 $0

$0 $0 $0 $0

Total $1,157 $33 $60 $985

FY01 $22

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

0Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $38

FY03 $277

FY02 $9

FY05 $38

uu   FORMERLY USED DEFENSE SITES - CP BUTNER TRNG CMP / NC49799F482700

HTRW- Will receive NCDENR review comments and/or 
concurrence with NOFA recommendation.  Complete 
additional field work or site close out, as applicable.
CON/HTRW- When HTRW complete will close out wells.

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$298 $0 $0 $0Sites with Response Complete 0

FY99-2015** $7,781

1

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$0 $0 $152

1

$0

$21 $0 $45 $0

$0 $0 $0 $0

Total $319 $0 $60 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $624

FY03 $0

FY02 $0

FY05 $66

B-1-119*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 North Carolina

uu   FORMERLY USED DEFENSE SITES - CP/FT DAVIS / NC49799F482800

HTRW- Will receive NCDENR review comments and/or 
concurrence with NOFA recommendation.  Complete 
additional field work or site close out, as applicable.
CON/HTRW - When HTRW complete will close out wells.

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$257 $0 $0 $0Sites with Response Complete 0

FY99-2032** $10,607

1

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$0 $0 $122

1

$0

$21 $0 $45 $0

$0 $0 $0 $0

Total $278 $0 $57 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - LAURINBURG-MAXTON AB / NC49799F482900

Will receive NCDENR review comments.   Complete 
additional field work or site close out, as applicable.
OEW/CWM -  Continue working on the EE/CA for the site.
CON/HTRW - Montoring of the site and then a closure 
report.

Progress Planned for FY99-FY00

HTRW- Visited site with NCDENR and discussed NOFA, 
that was recommendation of Site Investigation report.
 
OEW/CWM - Continue study of site.

CON/HTRW - Continue Monitoring

Progress in FY98

Investigation

Interim Actions

$1,479 $412 $620 $0Sites with Response Complete 0

FY99-2008** $2,455

0

0

Design

RA-C

RA-O (LTO)

LTM

2 02

0(0) 0(0)

1

0 3

0

1

$0 $0 $0 $0

$73 $0 $152

1

$0

$415 $0 $70 $0

$0 $0 $0 $0

Total $1,967 $412 $705 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 2

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $842

uu   FORMERLY USED DEFENSE SITES - WEEKSVILLE NAV AIR FAC / NC49799F491100

Upon completion of well closure, No Further Action 
anticipated.

Progress Planned for FY99-FY00

Visited site with regulatory agency and discussed No Further
Action that was recommendation of RI report.  Regulatory 
agency concurred with results, property owners were 
notified, and project closed out.

Progress in FY98

Investigation

Interim Actions

$744 $15 $0 $260Sites with Response Complete 2

FY99-2002** $1,566

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

1

2 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$17 $0 $0 $0

$0 $0 $0 $0

Total $761 $15 $0 $260

FY01 $313

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $993

FY05 $0

 North Dakota

uu   AIR FORCE - GRAND FORKS AIR FORCE BASE / ND857212475900

Continued natural attenuation (GW modeling) at POL 
unloading area and LTM/LTO at 2 sites utilizing natural 
attenuation/SVE. LTM will begin a completed landfill cap.  
Plan to complete construction of second landfill cap.

Progress Planned for FY99-FY00

Continued natural attenuation (groundwater modeling) at 
POL unloading area and LTM/LTO at 2 sites utilizing natural
attenuation/SVE. Completed construction of cap for 1 
landfilland initiated construction of another landfill cap.

Progress in FY98

Investigation

Interim Actions

$2,874 $0 $0 $0Sites with Response Complete 5

FY99-2010** $4,505

0

0

Design

RA-C

RA-O (LTO)

LTM

7 00

1(1) 0(0)

2

5 0

2

1

$0 $0 $0 $0

$1,161 $0 $4001

2

$0

$7,820 $136 $0 $0

$673 $163 $151 $151

Total $12,610 $381 $626 $226

FY01 $229

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

1Not Required

7Total Number of Sites

RAB

0 1 1 $82 $82 $75 $75 FY04 $301

FY03 $305

FY02 $237

FY05 $301

B-1-120*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


